

TEAM 5

Power System Distribution Relay Coordination and Testing

Meeting	Meeting 3	Date	September 23, 2026
Meeting Type	Project / Proposal Planning	Document	Official Meeting Minutes

1. Attendees

Present: All team members. Names referenced in discussion include Alexander, Hayden, Travis, Maddox, and John, with advisor Sue also involved.

Stakeholders / contacts discussed: Storm, Daniel, Connor (Murray), Robert Craven, and Redman.

2. Agenda

- Kick off work on the project proposal.
- Assign roles, responsibilities, and proposal sections.
- Plan outreach to the advisor, customer, and technical experts.
- Discuss the project timeline, Gantt chart, and immediate next steps.

3. Key Decisions and Agreements

- **Proposal workflow:** The proposal document will be shared after the meeting. Remaining yellow-highlighted sections identify work that still needs to be completed. Team members will be assigned sections and may submit completed work with clear section labels and highlighting.
- **Role assignments:** Initial assignments are a starting point and may be adjusted as workload and project needs become clearer.
- **Advisor / customer plan:** Sue is the advisor. Daniel is tentatively being considered as the project supervisor and potential customer proxy. The team will confirm with Storm on Monday whether Daniel can serve as the customer for defining relay use cases.
- **Technical outreach:** Connor (Murray) should be contacted soon because of his relay expertise. Contact with Robert Craven will be deferred until after the Connor discussion unless additional assistance is needed.
- **Power Lab:** Redman was identified as the Power Lab lead, but his availability may make long-term involvement difficult.
- **Communications:** Prior email correspondence should be forwarded to Sue with all relevant recipients included to avoid communication gaps.
- **Initial measures of success:** Functionality in the laboratory, safe operation, benefit to future/entry-level power students, and reasonable compliance with the project budget.
- **Timeline:** Maddox will lead development and maintenance of the Gantt chart. The schedule may change as dependencies and project requirements become clearer.

4. Proposal Section Assignments

Proposal Section	Owner(s)
Introduction	Travis
Formulating the Problem	Alexander

Proposal Section	Owner(s)
Research / Background	Maddox
Survey of Existing Solutions	Hayden
Specifications and Constraints	Travis & Hayden
Measures of Success	John
Budget and Resources	John
Personnel	Completed
Timeline / Gantt	Maddox
Specific Implications	Maddox
Broader Implications	John / Matthew
Statement of Contributions	Everyone
References	Everyone

Note: Specifications and Constraints will be coordinated between Travis and Hayden, with Hayden aligning the section with relay-specific requirements. The personnel section is already complete.

5. Roles and Skills Discussion

- Alexander will take a lead role on power-system and three-phase topics.
- Relay experience is present among Hayden, Travis, and other team members.
- The team identified knowledge gaps in areas such as short-circuit calculations and power-system protection.
- Team members agreed that collaboration and targeted research/training will be used to address skill gaps.
- Roles should remain flexible and can be rebalanced if workloads diverge.

6. Stakeholder and Outreach Plan

Contact / Stakeholder	Purpose	Current Plan
Storm	Confirm customer structure and scope	Discuss Monday
Daniel	Potential project supervisor / customer proxy; define relay use cases	Confirm with Storm
Sue	Advisor; maintain project visibility	Forward prior email/context promptly
Connor (Murray)	Relay expertise / technical consultation	Maddox to contact and schedule
Robert Craven	Potential additional customer/technical support	Wait until after Connor discussion unless needed
Redman	Power Lab lead / lab support	Availability to be considered

7. Open Questions / Items to Confirm

- Confirm with Storm whether Daniel can formally serve as the customer and define the two relay use-case groups.
- Determine whether Robert Craven should be involved as the customer if Daniel is not assigned that role.
- Clarify project supervisor, sponsor, advisor, and customer roles so the proposal matches course requirements.

- Confirm the exact scope and flexibility of the customer-defined relay use cases.

8. Action Items

Action Item	Owner	Timing / Status
Share proposal document, assign names to highlighted sections, and confirm receipt	Meeting lead / All	Immediately after meeting
Email Connor and schedule technical meeting	Maddox	As soon as possible
Prepare outreach to Robert Craven if needed	Designated member	After Monday / Connor discussion
Forward prior email and context to Sue	Any team member	Promptly
Build and maintain Gantt timeline	Maddox	Ongoing
Draft assigned proposal sections	Assigned owners	Before next proposal review
Meet with Storm to finalize customer designation and scope flexibility	All; one member to lead	Monday

9. Notable Discussion Points

- The team intends to keep roles flexible and rebalance responsibilities if workloads become uneven.
- Storm emphasized safety and laboratory usability as top priorities.
- Customer-specific requirements may be defined through Daniel, pending confirmation of his role.
- Connor was identified as a key technical resource for relay-related questions, making an early consultation beneficial.

10. Next Meeting / Immediate Next Steps

Monday: Meet with Storm to clarify the customer designation, project-supervisor/sponsor/advisor structure, and scope flexibility. Following that discussion, proceed with scheduling the Connor meeting and determine whether Craven needs to be contacted.

Before the next proposal review: Continue drafting assigned proposal sections, populate the proposal's roles/responsibilities, and begin building the Gantt timeline.

Prepared from Meeting 3 notes — September 23, 2026